WWTU Project Payments

As of April 28, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
|
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll 3 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $ 25,176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00}$% 62122500 | % - $ 621,225.00 87.89%
Construction: (RL Tumner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | § - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $  238,162.00 | § - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)] $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $  3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $§ 17,000.00 | $  361,300.00 | $  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR]
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Dol $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00 | $ 360.00 | $ - $ 360.00
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00|$% 3,788.00 | $ - $ 3,788.00
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115,000.00
2014 SRF LOAN $ 2,610,000.00 | $§  234,901.00 | $ - $ 234,901.00 9.00%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | $ - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 |$  200,328.41 | $ - $ 200,328.41 | reimb to City by SFR
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WWTU Project Payments

As of April 28, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | § 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00 | $ 4,567.00 | $ - $ 4,567.00 114.18%
:Constmcﬁon: (Layne Heavy Civil, Inc.) $ 443510006 500000 & 4485100018% 37341855 § 4739350 % 420;8?}2;05'lf' . 9382%
IMPROVEMENT FUND $ 513,910.00 | $ 500000 | $ 518,910.00 | $  444,385.55 47,393.50 | $ 491,779.05
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) 3 24,600.00 $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
Cumberland Ave Sanitary Sewer Extension. =
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25000001 % 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124,227.00 | $ 311,727.00 | $ 304,202.58 | $ - $ 304,202.58 97.59%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 3411000 ] $ 3161000 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 ' $ 370,837.00|%  359,848.23  $ - $ 359,848.23
| |Construction inspection: (Wessler Engineering) § 11600000 S 11600000 |§ 10007974 [$ - [§ 10007974 | 86.28%
Construction: (Atlas Excavating) $ 195830000 5 195830000[% 162210431 S = 5425000 % 167635431 ' . 8560%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,722,184.05 | $ 54,250.00 | $ 1,776,434.05 85.64%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) 3 76,000.00 3 76,000.00 { $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 [ § 423158 | $ - $ 4,231.58 105.79%
Bid: (Wessler Engineering) 3 24,000.00 $ 24,000.00 [ § 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ 117,884.75 | $ - $ 117,884.75 47.15%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.001 % 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00 | $ 15,500.00 | $ - $ 15,500.00 25.00%
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,400.00 |$  238,726.33 | $ - $ 238,726.33
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 | $ 17,05264 |$ 770,14264|$% 660,350.57 | $ - $ 660,350.57 85.74%
2014 CONSTRUCTION FUND $ 753,090.00 | $§ 17,05264 |$ 77014264 |$  660,350.57 | § - $ 660,350.57
CSO Relief Interceptor Sewer
Preliminary Design Report: (Wessler Engineering) $ 52,400.00 $ 52,400.00 $ - $ - 0.00%
IMPROVEMENT FUND $ 52,400.00 | $ - $ 52,400.00 | § - $ - $ -
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